
CITY OF NEWTON, MASSACHUSETTS

HIGH SCHOOL IMPROVEMENT FUND

NEW NORTH HIGH SCHOOL PROJECT

EXPENDITURE BUDGET TO ACTUAL REPORT - LEGAL LEVEL OF CONTROL

March 31, 2012

Original Total Amended Total Unobligated

 Budget {1} Budget {2} Expenditures Encumbrances Balance

ADMINISTRATIVE SUPPORT SALARIES 383,213.37$              299,459.93$                299,459.93$                -$                             -$                          

WORK BY OTHER DEPARTMENTS -                               4,736.20                      4,736.20                       -                               -                            

RENTAL - EQUIPMENT 550,000.00                345,199.40                  326,605.05                  1,660.25                     16,934.10                

SOLID WASTE DISPOSAL 104,790.07                  103,678.92                  -                               1,111.15                  

RENTAL-STORAGE CONTAINERS -                               17,000.00                    14,935.37                     330.00                        1,734.63                  

RENTAL-SANITARY FACILITIES -                               18,000.00                    14,050.00                     460.00                        3,490.00                  

CONSULTANTS 200,000.00                2,288,759.99              2,236,192.86               29,239.89                   23,327.24                

ARCHITECTURAL SERVICES 7,000,000.00             16,790,380.51            16,662,188.82            26,441.69                   101,750.00             

CONSTRUCTION CLERK OF THE WORKS 275,000.00                275,000.00                  275,000.00                  -                               -                            

BUILDING SYSTEM COMMISSIONING 350,000.00                350,000.00                  350,000.00                  -                               -                            

CONSTRUCTION PROJECT MANAGEMENT 2,500,000.00             4,395,071.00              4,377,821.00               17,250.00                   -                            

CONSTRUCTION MANAGER AT RISK {4} 119,358,690.33        164,325,203.44          161,318,596.53          3,003,915.47             2,691.44                  

BLUEPRINTING 49,548.50                  6,900.25                      6,900.25                       -                               -                            

LEGAL SERVICES 250,000.00                275,469.79                  266,851.39                  4,648.61                     3,969.79                  

LEGAL SETTLEMENT -                               100,000.00                  100,000.00                  -                               -                            

REGISTRATION AND RECORDING FEES -                               50.00                            50.00                             -                               -                            

POSTAGE 100.00                        164.26                          164.26                          -                               -                            

PRINTING 51.50                          22.00                            22.00                             -                               -                            

ADVERTISING/PUBLICATIONS 300.00                        -                                 -                                 -                               -                            

ATHLETIC TRANSPORTATION 350,000.00                422,000.00                  385,047.04                  -                               36,952.96                

UNALLOCATED CONTINGENCY -                               150,212.19                  -                                 -                               150,212.19             

OWNERS CONTINGENCY {3} 6,225,107.69             3,000,000.00              -                                 -                               3,000,000.00          

BUILDING IMPROVEMENTS 497,500.00                497,500.00                  317,741.46                  2,213.45                     177,545.09             

INFORMATION TECHNOLOGY EQUIPMENT -                               1,850,000.00              1,846,803.97               645.00                        2,551.03                  

AUDIO-VISUAL EQUIPMENT 925,000.00                26,741.31                    26,741.31                     -                               -                            

FURNISHINGS, FIXTURES & EQUIPMENT -                               1,562,500.00              1,555,288.15               2,240.00                     4,971.85                  

CLASSROOM FURNITURE 1,387,500.00             421,101.05                  404,642.29                  -                               16,458.76                

TOTAL PROJECT EXPENDITURE BUDGET 141,227,011.39$     197,526,261.39$       190,893,516.80$        3,089,044.36$          3,543,700.23$       

 

{1} Original budget thru board order #56-07 (04/04/2007)     

{2} Amended budget thru board order #43-11: February 22, 2011.  See page 2 for detail of all adjustments to original budget.

{3} Transfers from the Owners contingency require prior apprval of the Board of Aldermen

The Mayor is authorized to make unlimited transfers from the Unallocated Contingency.  

{4} Includes $27,911 in retainages payable.

Comptroller's Office  


